
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:54 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 876 Date: 23-Jul-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 414

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6;50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the skirt ring beam in the East cell & East tower shaft .
Crews had to adjust the top & bottom brackets , set shims where is required for align
the holes or to fill the gaps , mark , drill the holes , & label the shims . They started in the East cell at 7:15

AM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 , work on the temporary
lugs for the post tensioning rods . They started at 7:00 AM.

Dave , Jon , Luke P & Luke H had to work on CCO # 289 as back up crews & supporting team for the
painters . Crews were standing by for the entire shift to mobilize the painters tools , equipments , or fly
sand bag from & to the site if needed .

In addition to that , Luke P & Luke H had to work with David . They had to lay out for the post tension
temporary rods . They had to lay out for the plates , grind the top of the footing box , & set the plates .

David had to weld the plates for the temporary rods on the top of the footing box . David had to clean ,
grind , heat & weld the plates . He had to prepare his tools , equipments , reroute the gas & power lines .
He was done at 7:30 AM. He started to weld at 7:35 AM. he was done at 2:50 PM. David had welded 7
plates .

( For CCO # 289 . For Dave & Jon 8.0 Regular Hours . For Trever 4.0 Regular Hours )
( % CCO Work 64% )

Dutra crews were done at 2:50 PM. They had to wrap up their tools & equipments .Crews left at 3:15
PM.

Douglas & Tony were on the site . They had to work with David to the end of the shift .

Certified Coating crews came to the site at 7:00 AM. Manuel , Hector , Leo , & Robert had to work on
CCO # 289 . They had to work on the reinforcing bars on the top of the footing box . They started at 7:10
AM.

All crews had to work on # 25 , 36 , & 57 bars . Crews had to prepare their tools , equipments , reroute
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the power lines . They were done at 7:25 AM. Crews started to remove the rust off the bars at 7:30 AM.
Robert & Hector had to work on the East side . Manuel & Leo had to work on the North side .

Crews were done at 1:30 PM. They had to mix the paint , clean , & paint the bars . They started at 1:35
PM. Crews were done at 2:30 PM.

Then , crews had to reroute the power line to the South side . They had to work on the remaining bars
under the containment . They started at 3:00 PM. They were done at 5:00 PM.

certified crews had to wrap up their tools & equipments . Crews left at 5:15 PM.

( For CCO # 289 . For All Employees 8.0 Hours Regular & 2.0 Hours Over Time )

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

GEN TREVER MURRAYPiledriver 4.00 0.00 0.00 4.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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JNM LEONARDO RUIZPainter 8.00 2.00 0.00 10.00
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